
GDAAC Notes for 
MODIS Technical Team Meeting (9110198) 

WEEKLYHIGHLIGHTS: 

. Formally installed and checked out Drop 4PL in three modes. 

. Early SSI&T complete with Drop 4PL (MAPI, SDST Tk, SMF compilation) 

. Production rules received for PGElO; Production rules ODL provided to SDST to verify integration of 
PGE17, 19 

WEEKLYPLAN: 

. Commence Acceptance Testing of 4PL.01 

. Complete command line build/run of PGEOl, 02,03 

. Commence Integration2 into ECS Drop 4PL for PGEOl, 02,03 

WORKINPROGRESSANDFUTURE: 

. Scheduled delivery of at launch version of PGE02 (L-3) represents high risk for at launch production 
capability; recommended delivery for at launch version of PGE is 2/l/99 or earlier. 

. Transfer of 24 hours of LO test data is complete from SDST to GDAAC; data checkout in progress. 

. Error list information under review for PGEs that have annotated status message files rather than error lists 
in the README file; impact versus value trade underway 

. As LlB file spec is updated and baselined (9/l 5?), coordination among SCFs, SDST and DAAC 
imperative to successful testing and implementation of science software 

. PGE 16 on hold. Production Rule information needed from SDST to complete integration of 

these PGEs. PGE 17 and 19 integrated with GDAAC specified production rules. Verification of successful 
integration needed from SDST. 

l MODIS-DAAC Science Agreement distributed to SDST and STMs for comment 6/98 

- Feedback expected from MODIS by 9/l 5/98 

ECS-SYSTEM STATUS:~ELLOW 

Problem: Full integration of PGEs into the ECS scheduled to commence 9/10/98. 

. Drop 4PL in all three modes (TSl, TS2, TS3). 

MAPI / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List, work-off by 7/3 l/98. Analysis of applicability of error list underway. 

OCEAN-LIB SSIT STATUS:GREEN 
. Delivered 4/l 5/98; Inspection complete; Build complete. 



. 

GSFC DAAC Launch Readiness 

PGE Name 

PGEOI (2.1) 

PGEOZ (2.0) 

PGE03 

PGE04 

Duty OPS Launch 

priority* Delivered Integrated Chained Cycle Readiness Y 5 Readiness Notes 

Lien, SDST to provide error list by 713 l/98; Error list for MOD01 complete. MOD01 

1 4/l S/38 S/8/98 S/20/98 100% Y Y expected pending 

2 1 I29198 3/l 8198 S/20/98 100% G G expected 

3 2/l 8198 4127198 5126198 100% Y Y expected Lien, SDST to provide error list by 713 I/08; error list patch in progress 

4 3120198 S/28/98 Y Y expected Lien, SDST to provide error list by S/3 l/98 

PGEOS 5 

PCE I I (2.2) 6 

PGEl7 7 

PGEIO 8 

PGE09 9 

PtiEl2 (V2.1) IO 

PGEl3 (V2.1) II 

PGEl4 (V2.1) I3 

PGE06 I4 

PGEZO IS 

PGE07 (V2. I) I6 

PGEIO 16 

PGE49 18 

PGESO I9 

PGE53 21 

PGE54 22 

PGE69 23 

PGE56 24 

3116198 

I n/98 
4117198 

4117198 

S/7/98 

7/17/98 

7120198 
7l22l98 

9/I l/98 

6l8l98 
S/22/98 

618198 

7121198 

7122198 

7123198 

Drop 4PL needed in SSIT mode to complete integration; L&n. SDST to provide crro- 

R Y expected list by S/3 l/98 

G G expected 

Y Y expected Lien pending, SDST to provide error list for launch readiness 

Y Y expected Lien pending, SDST to provide error list for launch readiness 

K G Integration to be completed when Drop 4PI. available for SSII expected 

G G contingent Inspection and Integration I complete; ECS to provide I.and Tiling IO/Y8 

G G contingent Inspection complete, Integration I complete, ECS to provide Land Tiling IO/Y8 

G G contingent Inspection complete, Integration I complete; ECS IO provide Land Tiling IO/98 

expected Compiler upgrade complete; version I .O was successfully integrated 

contingent 

G G expected 

R G expected Integration to be completed when Drop 4PL available for SSIT 

conflngenl 

conlingenl 

conlingenl 

contingenl 

conlingenf 

conlingenl 

Prod rules PVL needed from SDST to complete integration; additional ESDT must 

PGEl6 27 6122198 on hold 

PGEIS (V2.1) 28 7/27/98 

PGEOS (V2. I) 29 6110198 7l23i98 

PGES I 

PGE57 

*prioritization based upon SDST schedule; some PGEs have not been prioritized 

be specified to complete integration; Lien pending, SDST to provide error list for 

R R expected launch readiness 

contingent Inspection complete, Integration I complete; ECS to provide Land Tiling I O/98 

G G expected 

conlingenl 

con/ingenl 

5 Current PGE Status (Y Previous PGE Status 

PGE Status Codes: 

Complete 

Green 
/ 

1 PGE is ready to process data at launch in validation mode or ops mode 1 

Yellow I 

~NO problems or Category I fixes only; no high-risk liens on PGE 1 ’ I 

‘Problems in test; Category 2 or 3 tix pending; lien pending or expired ( 
/ 

Red 
/ 

SSIT has stopped; PGE will not run in its current I’orm; fix required before testing can continue/ 

9/I 0198 


